ILLEC

Approved For Release 2002/09/05 : CIA-RDP86-01019R000200060029-7

SUBJECT: Project SAFE Communications Support System - Data Grid

4, The facilities implications of the above are:

a. Electrical distribution risers will hava to be
expanded Trom C and D vaults only. T1his is ideal since
both A and B vaults are electrically peaked out.

b. Electrical demand from these |users’ consoles STATINTL
will be in the order of magnitude of 3 to 5 amperes at
115 volts, single phase, per terminal (including peripheral
equinment),

5. Project SAFE management is looking to a turn-key type contract with
a systems engineering firm which will ba monitored by the SAFE Commo staff,
Thus, the systems contractor will be responsible for the systems enginasring,
construction design, installation, and testing. In this mode the Office of
Security and Office of Logistics' Real Estate and Construction Division will
s$rve as advisors during the planning staff and review the ongoing construce
tion,

6. The Project SAFE plan calls for a system development contract to
be awarded in February-March 1978. The {nstallatfon of the systenm is
scheduled to start 1 October 1978 and to be finished by 1 Mav 1979.
Communication system testing will commence upon completicn of installation
until final acceptance.

7. The external building SAFE users throughout the Yashington Hetropolitan
area will be served through commercial leased lines or possibly by the OC
microwave system,

8. The dovelopment and installation of the communications system
including the Data Grid will be funded by other SAFE funds {f.e. the
facilities 43,509,000 will not be used). Only the minor modifications of
the Headnuarters Building, such as the electrical risers or closets are
:ac;}fties related are to be accomplishad by RECD using SAFE facilities

unds.,

STATINTL 9. Mr.| | Chief, Special Projects Staff, 20P, confirmed

the turn-key plan for the communications system including Data 8rid. He
reemphasized that "nonfacilities® SAFE funds will fund this {nstallation
and restated the planned construction start date as ) October 1978.

STATINTL

OL Project SAFE Coordinator

STATINTL

cc: Me, C/SPS/0DP
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